COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2019

ESTI MATE SUMVARY 14: 00: 15
CONTI D C22771 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22771-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TI ME ALLOW 73 WORK DAYS
R4 LONGMONT ADA CURB RAMPS PERCENT TIME:  25.34 ORI G TI ME ALLON 73 WORK DAYS
PRQJECT NO. CR400- 367
R4 LONGMONT ADA CURB RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4 VELD
CONTRACTOR:
SI LVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 11/ 30/ 2019 DATE TIME STARTED 10/21/2019
154 Cl SNE Cl RCLE DATE LET 08/ 22/ 2019 DATE WORK BEGAN 10/ 21/2019
DATE AWARDED 09/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/20/2019 DATE ACCEPTED
BRI GHTON CO 80601 (303) 710- 0543 DATE NOTI CE TO PROCEED 10/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 265, 680. 94 PARTI Cl PATI NG $ 1, 500. 00 $ 1, 500. 00
AWARD PRQJECT AMI:  $  1,124,675.50 NON- PARTI Cl PATI NG 462, 059. 64 462,059. 64
PERCENT COMPLETE: 36. 63% TOTAL EARNI NGS 463, 559. 64 463, 559. 64
FUNDS AVAI LABLE: $ 802, 121. 30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 463, 559. 64 463, 559. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -12,081. 89 -12,081. 89
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 451, 477. 75 451, 477. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 451, 477. 75 451, 477. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 451, 477.75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22771
PCN: 22771-BI D
PRQIECT CR400- 367
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material
0010 202-00200 Renoval of Sidewal k
0015 202-00201 Renoval of Curb
0020 202- 00203 Renoval of Curb and Gutter
0025 202-00206 Renoval of Concrete Curb Ranp
0030 202-00210 Renoval of Concrete Pavenent
0035 202-00220 Renoval of Asphalt Mat
0040 202-00250 Renoval of Pavenent Marking
0045 202-00860 Renoval of Pedestrian Push Button
0050 208- 00090 Erosi on Control (Curb Ranp)
0055 210- 00001 Reset Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
195. 000
5%
20. 00000
1, 215. 000
sy
20. 00000
200. 000
LF
25. 00000
1,118. 000
LF
15. 00000
1, 236. 000
5%
45. 00000
104. 000
sy
30. 00000
432. 000
5%
30. 00000
5, 927. 000
SF
4. 50000
13. 000
EACH
100. 00000
74.000
EACH
400. 00000
5. 000
EACH

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
86. 000
86. 000

0. 000
690. 000
690. 000

0. 000
200. 000
200. 000

0. 000
637. 000
637. 000

0. 000
690. 000
690. 000

0. 000
0. 000
0. 000

0. 000
120. 000
120. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
67.000
67. 000

0. 000
0. 000
0. 000
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1, 720.

13, 800

5, 000

9, 555

31, 050

3, 600

26, 800

00

00

00

00

00

.00

00

.00

.00

00

.00

14:00: 15

AMOUNT

1, 720.

13, 800

5, 000

9, 555

31, 050

3,600

26, 800

00

00

00

00

00

.00

00

.00

.00

00

.00



CONTI D

CAT NO0200

0060 210-00810

0065

210- 00827

0070

210- 00860

0075

210- 02804

0080

210- 04010

0085

210- 04050

0090

212-00050

0095

212-01200

0100

403- 00720

0105

412-00190

0110 608-00000

22771
22771-BID
CR400- 367
| TEM
DESCRI PTI ON
ROADWAY

Reset Ground Sign

Reset Pul |l Box

Reset Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

Ginding: Sidewal k and/or Curb Ramp Repair

Adj ust

Manhol e

Adj ust Val ve Box

Sod

Landscape Restoration

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (Patching)

Concrete Sidewal k

001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
400. 00000
13. 000
EACH
450. 00000
6. 000
EACH
1, 600. 00000
40. 000
LF
200. 00000
3. 000
EACH
400. 00000
3. 000
EACH
400. 00000
776. 000
SF
4. 00000
1. 000
LS
17, 000. 00000
177. 000
TON
210. 00000
180. 000
sy
160. 00000
763. 000
sy

113. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
61.320
61.320

0. 000
0. 000
0. 000

0. 000
381. 000
381. 000
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3,600

1,200

12,877

43, 053

.00

00

.00

.00

00

.00

.00

.00

20

.00

00

14:00: 15

AMOUNT

3, 600. 00

1, 200. 00

12,877. 20

43, 053. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 22771-BI D ESTI MATE RUN 12/ 09/ 2019
PRQIECT CR400- 367 ESTI MATE NO. 0001 14:00: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 608-00010 Concrete Curb Ranp 1, 757. 000 0. 000
534 966. 000 183, 540. 00
190. 00000 966. 000 183, 540. 00
0120 608-00015 Det ect abl e War ni ngs 30. 000 0. 000
SF 10. 000 1, 080. 00
108. 00000 10. 000 1, 080. 00
0125 609-20010 Curb Type 2 (Section B) 132. 000 0. 000
LF 34.000 1, 700. 00
50. 00000 34.000 1, 700. 00
0130 609-21020 Curb and Gutter Type 2 (Section II-B) 834. 000 0. 000
LF 538. 000 25, 824. 00
48. 00000 538. 000 25, 824. 00
0135 610-00030  Median Cover Material (Concrete) 619. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0140 613-00200 2 Inch Electrical Conduit 117. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 613-07002 Type Two Pull Box 1. 000 0. 000
EACH 1.000 1, 600. 00
1, 600. 00000 1. 000 1, 600. 00
0150 613-07003 Type Three Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0155 614-72860 Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0160 614-72863 Pedestrian Push Button Post Assenbly 7.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0165 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
19, 500. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170 626-00000

0175

626- 01104

0180

627- 30405

0185

627-30410

0190

630- 00007

0195

630- 00012

0197

630- 00000

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215 630-80350

ROADWAY

C22771 COLORADO DEPARTMENT OF TRANSPORTATI ON
22771-BI D
CR400- 367 ESTI MATE NO: 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRICE

Mobi |i zati on 1. 000

110, 000. 00000

Public Information Services (Tier 1V) 1. 000
LS
5, 000. 00000
Pref ornmed Thernopl asti c Pavenment Marking (Word- Synbol ) 16. 000
SF
30. 00000
Preformed Thernopl astic Pavenent Marking (Xwal k- St op 6, 884. 000
Li ne
) SF
13. 00000
Traffic Control Inspection 30. 000
DAY
500. 00000
Traffic Control Managenent 73.000
DAY
500. 00000
Fl aggi ng 217.000
HOUR
20. 00000
Pedestrian Barricade (ADA) 100. 000
LF
80. 00000
Construction Traffic Sign (Panel Size A) 44.000
EACH
100. 00000
Construction Traffic Sign (Panel Size B) 4. 000
EACH
300. 00000
Vertical Panel 30. 000
EACH

70. 00000

QrY TH'S PERI OD
QTY TO DATE

13.
13.

. 000
. 553
. 553

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
16.
16.

000
000

. 000
. 000
. 000

. 000
. 500
. 500
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60, 830

2,500

2,500

6, 500

4,340

1, 600.

315.

00

00

.00

.00

00

00

00

.00

00

.00

14:00: 15

AMOUNT

60, 830

2,500

2,500

6, 500

4, 340

1, 600.

315.

00

00

.00

.00

00

00

00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0220 630-80355

0225

630- 80358

0230

630- 80360

0235

630- 80380

0240

630- 85041

0245

700- 70010

0250

700- 70111

0255

700- 70320

0260

700- 70380

0270

203- 00050

0275 203-01597

22771
22771-BID
CR400- 367
| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Mobi | e Attenuator

F/ A M nor

Contract

Revi si ons

Project First Program

F/ A Sprinklers

F/ A Erosion Control

Unsui tabl e Materi al

Pot hol i ng

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 000. 00000
2.000
EACH
400. 00000
30. 000
EACH
70. 00000
121. 000
EACH
30. 00000
15. 000
DAY
300. 00000
90, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
15. 000
cy
40. 00000
0. 000
HOUR

314. 55000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
60. 500
60. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
0. 000
0. 000
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400

1, 815

600

.00

.00

00

.00

.00

.00

.00

.00

.00

14:00: 15

AMOUNT

400

1,815

600

.00

00

.00

00

.00

.00

.00

.00

.00

00

.00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22771-BID ESTI MATE RUN 12/ 09/ 2019
PRQJECT: CRA400- 367 ESTI MATE NO 0001 14: 00: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 304-06007  ABC (CL 6) 263. 440 0. 000
oy 263. 440 14, 660. 44
55. 65000 263. 440 14, 660. 44
0285 608-00012 Curb Ranp (Spec) 0. 000 0. 000
sy 0. 000 0.00
255. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,264, 180.94 $ 462,059.64$% 462, 059.64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 1,500.00 % 1, 500. 00

PRQJECT TOTAL CURRENT AMI $ 1,265, 680.94 $ 463,559.64$% 463, 559. 64



